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Location: Prospect Expressway to Shore Parkway
Scheduled Construction Period: Summer 2006 — Summer 2009
Status of Work: Construction in progress.
Current Work — June 2009:
-» Full-depth deck replacement:
o Eastbound center lane — approximately 58th Street to 19th Street.

e Lighting: Upgrading of underdeck electrical conduit and wires.
e Painting of existing structure.

Interim Repair Project

Work Hours: Weekdays — 7:00 a.m. to 3:30 p.m.

Traffic Patterns:

One lane closure Monday - Friday, 10:00 a.m. to 2:00 p.m. will be in effect throughout
construction. Please look for and observe all signage, and use caution when driving in work

Zones.
j& Gowanus Expressway g
Repair of Route 278 Viaduct A1
/M' Progress Map L

Future Work: None.

Completed Work:

https://www.nysdot.gov/regional-offices/region11/projects/project-repository/gowanus-int...
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o Full-depth deck replacement
o Westbound — 56th Street to 61st Street, just prior to the Shore Parkway Ramp
(2 lanes). ' '
- o Westbound right and center lanes — approximately 19th Street to 58th Street.
o Ramp from Westbound Gowanus to 39th Street.
o Eastbound: 41st Street to 22nd Street (2 lanes).
o Eastbound: approximately 58th Street to 45th Street (2 lanes).
o Eastbound right lane - approximately 19th Street to 58th Street.
e Painting
o Ramp from Westbound Gowanus to 39th Street.
o Ramp from Eastbound Gowanus to 38th Street.

Last Update.: August 14, 2009
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Information

o Contact Us Scheduled Construction Period: Summer

2006 — Fall 2007
Status of Work: Construction complete.
Work Hours: None.
Current Work: None.
Interim Repair Projept Future Work: None.
- Completed Work:

o Pavement Repairs: Rehabilitation of
existing roadway pavement,
westbound from the Sixth Avenue
abutment to approximately 92nd Street
and eastbound from approximately
92nd Street to the Sixth Avenue
abutment.

Last Update: August 14, 2009
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